

When	Datafeed	Affects : Value Added	Affects : Estimates	Issued	Version
Late September/ Early October 2009	Summer School Census		All estimates based on Summer School Census locations	V12.17 Issued 7 October	
	KS1 Unamended	KS1 Contextual outcomes for 2008/09	Estimates 2012/13 (current Year 3 pupils)		
	KS2 Unamended	KS1 -> KS2 2008/09	KS3 estimates for current Year 7 (where transfer file has been provided) KS4 estimates for current Year 7		
	KS3 Unamended	KS1 -> KS3 2008/09 KS32-> KS3 2008/09	KS4 Estimates for current Year 10		
Late October 2009	KS4 Unamended	KS2 -> KS4 2008/09 KS3 -> KS4 2008/09		V12.18 Issued 15 October	
Mid December 2009	KS2 Amended	KS1 -> KS2 2008/09	KS3 estimates for current Year 7	V12.19 Issued 11 December	
Early February 2010	Autumn School Census		All estimates based on Autumn School Census locations KS5 Pupil Estimates	V12.21 Issued 13 January	
	KS4 Amended	KS2 -> KS4 2008/09 KS3 -> KS4 2008/09			
	KS5 Amended	KS4 -> KS5 2008/09			
Late January 2010	KS1 Final	KS1 Contextual outcomes for 2008/09	KS2 estimates for current Year 3		
Mid April 2010	KS2 Final	KS1 -> KS2 2008/09	KS3 estimates for current Year 7 KS4 estimates for current Year 7		
	KS4 Final	KS2 -> KS4 2008/09 KS3 -> KS4 2008/09			

When	Datafeed	Affects : Value Added	Affects : Estimates	Issued	Version
Late June 2010	Spring School Census		Updated estimates based on Spring School Census pupil locations		

The FFT Data Analysis Project uses national datasets provided by DCSF and the above table of issue is based on a provisional timetable provided by DCSF

Please note :

- Analyses to Support Self Evaluation will be produced for LAs around the same time as a new database is issued
- FFT Online will also be updated around the same time as a database is issued

The issue month is calculated as follows:

- Early - First 2 weeks of the month
- Mid - Middle 2 weeks of the month
- Late - Last 2 weeks of the month

If data is received earlier (or later) than anticipated then the issue of updated databases will be amended accordingly. An email will be sent to project contacts in LAs advising of any alterations to this timetable.

Updated : January 2010