
FFT Data Analysis Project

TIMETABLE FOR DATABASE ISSUE 2007/08 – WALES

ISSUE MONTH	DATABASE UPDATE DETAILS	ISSUED	VERSION
Mid November 2007* <i>* Census data received later than expected</i>	PLASC 2006/07 <ul style="list-style-type: none"> • KS3 Estimates for 2008/09 – new for those LEAs that have not provided September transfer information • Updated Estimates for all year groups Final 2006/07 Results - KS1,2,3 <ul style="list-style-type: none"> • Value-Added KS21, KS32 • Updated Estimates based on final data. KS42 estimates for current Y7, KS43 for current Y10, KS3 estimates for current Y7, KS2 for current Y3 Provisional KS4 2006/07 <ul style="list-style-type: none"> • Value-added KS42, KS43 	21 Nov	12.03
Early January 2008	Final 2006/07 KS4 Results <ul style="list-style-type: none"> • Updated Value-added KS42, KS43 	1 Feb	12.05**
June 2008	Changes to database structure	27 June	12.08

*The FFT Data Analysis Project uses national datasets provided by Welsh Assembly Government (WAG)

** NB : There was no 12.04 release in Wales.

The issue month is calculated as follows:

Early - First 2 weeks of the month
 Mid - Middle 2 weeks of the month
 Late - Last 2 weeks of the month

If data is received earlier (or later) than anticipated then the issue of updated databases will be amended accordingly. An email will be sent to project contacts in LEAs advising of any alterations to this timetable.